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EXECUTIVE SUMMARY
1.0 Introduction

The Joint Advanced Distributed Simulation (JADS) Joint Test and Evaluation program was
chartered by the Deputy Director, Test, Systems Engineering and Evaluation (Test and
Evaluation), Office of the Secretary of Defense (Acquisition and Technology) in October 1994 to
investigate the utility of advanced distributed simulation (ADS) technologies for support of test
and evaluation (T&E). The JADS Joint Test Force (JTF) is Air Force led, with Army and Navy
participation, and is scheduled for completion in March 2000. JADS JTF conducted three tests of
currently fielded systems using an ADS-enhanced test environment. The System Integration Test
(SIT) explored ADS support of air-to-air missile testing; the End-to-End (ETE) Test investigated
ADS support for command, control, communications, computers, intelligence, surveillance and
reconnaissance (C4ISR) testing; and the Electronic Warfare (EW) Test examined ADS support
for EW testing. The JADS JTF was also chartered to observe or to participate at a modest level
in ADS activities sponsored and conducted by other agencies in an effort to broaden conclusions
developed in the three dedicated test areas.

Verification, validation and accreditation (VV&A) are key methodologies required for the use of
ADS in support of developmental test and evaluation (DT&E) and operational test and evaluation
(OT&E). In keeping with the JADS charter to explore the critical constraints, concerns, and
methodologies when using ADS for T&E, this report addresses the present state of the VV&A of
ADS-enhanced test environments. It first assesses the status of the VV&A of ADS-enhanced test
environments as represented by directives, regulations, and formal processes. Next it presents the
VV&A processes used by each of the three JADS tests, lessons leamed, and finally, the report
draws conclusions and provides a recommended guide to the VV&A of an ADS-enhanced test
environment.

2.0 Existing VV&A Guidelines

Currently there are three references available, or in the process of being published, which are of
extreme importance to those interested in the VV&A of ADS-enhanced test environments. The
first of these documents, the Department of Defense (DoD) Verification, Validation, and
Accreditation (VV&A) Recommended Practices Guide, describes an overall methodology for the
conduct of VV&A. The remaining two documents, the Recommended Practice for Distributed
Interactive Simulation--Verification, Validation, and Accreditation and the High Level
Architecture (HLA) Federation Development and Execution Process (FEDEP): VV&A Overlay,
describe the VV&A methodologies used for the two most prominent forms of distributed
simulation currently practiced. These directives, regulations, and the formal processes associated
with them that apply to the VV&A of an ADS-enhanced test environment, while differing in their
level of detail, all require the VV&A of an ADS-enhanced test environment when used to test a
military system.




3.0 VV&A of the Three JADS Tests

The System Integration Test (SIT) and Electronic Warfare (EW) Test were primarily hardware-
in-the-loop tests, or used hardware-in-the-loop simulations in place of actual hardware. Both
used existing facilities with well-documented, verified and validated simulations. The End-to-End
(ETE) Test, however, modified a large-scale battlefield simulation and designed and developed a
simulation of the major component of its ADS test environment. All three tests were different in
both the way they developed the ADS-enhanced test environment and the way they applied the
VV&A process. The SIT and EW Test were primarily concerned with the verification and
validation (V&V) of the environment. The nodes were already verified and validated. The ETE
Test, on the other hand, had to first V&V the nodes and then V&V the environment. Several
lessons were learned during the VV&A of the three JADS tests. The two most important lessons
learned were that V&V are affordable if performed in conjunction with test design, integration,
and functionality testing, and that VV&A reduce risk for the tester. The VV&A of an ADS-
enhanced test environment should proceed hand-in-hand with the design and development of the
environment. The primary role of VV&A is to reduce risk. If it doesn’t, it probably isn’t needed.

4.0 Guide to the VV&A of an ADS-Enhanced Test Environment

Each ADS-enhanced test must tailor the specifics of the VV&A process to the needs and
requirements of the test. VV&A must start at the beginning of the test process and the majority
of the effort should be concentrated in high-risk areas. This report proposes a guide to the
VV&A of an ADS-enhanced test environment that associates VV&A activities with a JADS-
developed ADS test planning methodology. This test planning methodology is proposed in the
JADS Special Report—A Test Planning Methodology-From Concept Development Through Test
Execution. The referenced report tailors the steps as outlined in the High Level Architecture
(HLA) Federation Development and Execution Process (FEDEP). The result is an ADS-
enhanced test planning and implementation methodology.

5.0 Conclusions

VV&A of ADS-enhanced test environment when used to test a military system are required by the
various DoD and service directives and regulations but doesn’t necessarily have to be an onerous
burden. A tailored, requirements-driven process, which is integrated into the test from the
beginning, can be an affordable activity that reduces risk. In fact, testers already do V&V. They
just don’t document them as such. These activities if properly documented can become the V&V
that lead to accreditation.




1.0 Introduction

The Joint Advanced Distributed Simulation (JADS) Joint Test and Evaluation (JT&E) was
chartered by the Deputy Director, Test, Systems Engineering and Evaluation (Test and
Evaluation), Office of the Secretary of Defense (OSD) (Acquisition and Technology) in October
1994 to investigate the utility of advanced distributed simulation (ADS) technologies for support
of developmental test and evaluation (DT&E) and operational test and evaluation (OT&E).

The JADS JT&E charter focused on three issues: what is the present utility of ADS, including
distributed interactive simulation (DIS), for test and evaluation (T&E); what are the critical
constraints, concerns, and methodologies when using ADS for T&E; and what are the
requirements that must be introduced into ADS systems if they are to support a more complete
T&E capability in the future.

The JADS Joint Test Force (JTF) investigated ADS applications by considering three slices of the
T&E spectrum: the System Integration Test (SIT) explored ADS support of air-to-air missile
testing; the End-to-End (ETE) Test investigated ADS support for command, control,
communications, computers, intelligence, surveillance and reconnaissance (C4ISR) testing; and
the Electronic Warfare (EW) Test examined ADS support for EW testing. Each test focused on
the three issues listed above. The JTF was also chartered to observe or participate at a modest
level in ADS activities sponsored and conducted by other agencies in an effort to broaden
conclusions developed in the three dedicated test areas.

One of the major issues associated with the use of ADS is the credibility of the models and
simulations (M&S) used and the credibility of their interactions over a distributed network.
Credibility is commonly measured by verification and validation (V&V) and then formally
approved as adequate for use for a specific application by accreditation. The V&V of distributed
simulations are formally required by Department of Defense (DoD) Instruction 5000.61, DoD
Modeling and Simulation Verification, Validation and Accreditation, prior to their use in testing.

Verification, validation and accreditation (VV&A) are key methodologies required for the use of
ADS in support of DT&E and OT&E. In keeping with JADS charter to explore the critical
constraints, concerns, and methodologies when using ADS for T&E, this report will assess the
present state of the VV&A of ADS-enhanced test environments by first assessing the formal
status of the VV&A of ADS-enhanced test environments as represented by directives, regulations,
and formal processes. It will then present the VV&A processes used by the three aforementioned
tests conducted by the JADS JTF. Following this will be lessons learned as a result of conducting
the VV&A processes and a guide to the VV&A of an ADS-enhanced test environment. Finally,

the report will provide some conclusions and recommendations.
(




2.0 Verification, Validation and Accreditation

Prior to any discussion of VV&A, it is necessary to first establish a common frame of reference.
The definitions that follow are taken from the DoD Manual 5000.59, DoD Modeling and
Simulation (M&S) Glossary.

Accreditation. The official certification that a model or simulation is acceptable for use for a
specific purpose.

It is important to note that the definition states that the accreditation is for a specific purpose. No
mention is made of a class accreditation or general-purpose accreditation. Missing from the

definition is the reference to federations of models and simulations present in the definition used in
DoD Instruction 5000.61.

Federation Element. Term applied to an individual model and/or simulation that is part of a
federation of models and simulations.

This and the following definition, taken from DoD Instruction 5000.61, form the basis of what is
commonly referred to within JADS as the synthetic environment.

Federation of Models and Simulations. A system of interacting models and/or simulations, with
supporting infrastructure, based on a common understanding of the objects portrayed in the
system.

Model. A physical, mathematical, or otherwise logical representation of a system, entity,
Pphenomenon, or process.

Modeling and Simulation. The use of models, including emulators, prototypes, simulators, and
stimulators, either statically or over time, to develop data as a basis for making managerial or
technical decisions. The terms "modeling" and "simulation" are often used interchangeably.

Or, as stated in DoD Instruction 5000.61:

Modeling and Simulation. The development and use of live, virtual, and constructive models
including simulators, stimulators, emulators, and prototypes to investigate, understand, or
provide experimental stimulus to either (1) conceptual systems that do not exist or (2) real life
systems which cannot accept experimentation or observation because of resource, range,
security, or safety limitations. This investigation and understanding in a synthetic environment
will support decisions in the domains of research, development, and acquisition and analysis, or
transfer necessary experimental effects in the education, training, and military operations
domain.

Within JADS, M&S, when distributed, are commonly referred to as ADS.



Simulation. A method for implementing a model over time.

Validation. The process of determining the degree to which a model or simulation is an accurate
representation of the real world from the perspective of the intended uses of the model or
simulation.

The perspective of the intended uses of a model is normally expressed in terms of requirements
for the model. This provides a basis for determining the degree to which a model is an accurate
representation.

Verification. The process of determining that a model or simulation implementation accurately
represents the developer’s conceptual description and specification. Verification also evaluates
the extent to which the model or simulation has been developed using sound and established
software engineering techniques.

Again, the developer’s conceptual description and specifications are expressed as requirements for
the model. The latter sentence in this definition is felt to apply more to software verification,
validation and certification (VV&C).

The definitions given are deemed important for the purposes of this report. It is recommended
that the reader review all the definitions given in DoD Manual 5000.59 for a more complete
understanding of VV&A.

2.1 DoD Regulation 5000.2

DoD Regulation 5000.2, Mandatory Procedures for Major Defense Acquisition Programs
(MDAPS) and Major Automated Information System (MAIS) Acquisition Programs, is important
in the consideration of the VV&A of ADS-enhanced test environments. This regulation
authorizes the use of accredited modeling and simulation, as appropriate, throughout a system’s
life -cycle in support of the various acquisition activities including test and evaluation. The
requirement that accredited models and simulations be used implies that the appropriate
verification and validation has been performed.

2.2 DoD Directive 5000.59

DoD Directive 5000.59, DoD Modeling and Simulation (M&S) Management, establishes DoD
policy, assigns responsibilities, and prescribes procedures for the management of models and
simulations. Key established VV&A policies are the requirements for the DoD components to
establish verification, validation, and accreditation policies and procedures for M&S applications
managed by the DoD component, and M&S applications used to support the major DoD decision
making organizations will be accredited.




2.3 DoD Instruction 5000.61

DoD Instruction 5000.61, DoD Modeling and Simulation (M&S) Verification, Validation, and
Accreditation, implements policy, assigns responsibilities, and prescribes procedures for the
VV&A of DoD M&S.

Of particular importance is the policy implemented within DoD 5000.61. Specifically, the
instruction states

1. DoD components shall establish VV&A policies and procedures for M&S they
develop and manage. The “DoD M&S executive agent” (MSEA) responsible for
a common or general-use M&S shall follow DoD component VV&A policies
and procedures for that application, unless otherwise specified by the Under
Secretary of Defense for Acquisition and Technology (USD(A&T)).

2. M&S used to support the major DoD decision making organizations and
processes (such as the Defense Planning and Resources Board; the Defense
Acquisition Board (DAB); the Joint Requirements Oversight Council; and the
DoD Planning, Programming, and Budgeting System (described in references (b)
through (f))) shall be accredited for that use by the DoD component sponsoring
the application. Likewise, M&S used for joint training and joint exercises shall be
accredited for that purpose by the application sponsor.

3. Each DoD component shall be the final authority for validating representations
of its own forces and capabilities in joint-, general-, and common-use M&S
applications and shall be responsive to the other DoD components to ensure they
are appropriately represented.

In addition, the USD (A&T) will, through the DoD Executive Council on Modeling and
Simulation, designate the Defense Modeling and Simulation Organization (DMSO) as the DoD
focal point to be the central source of DoD VV&A data and information and to assist DoD and
non-DoD organizations, as requested, in resolving VV&A issues or obtaining information on
DoD VV&A activities.

Key among the procedures stated in the instruction is that V&V will be required after the effective
date of the instruction for all major M&S developments. Major M&S include, but are not limited
to, M&S whose intended application will require accreditation by DoD or component policy; that
will be elements of a federation of models and simulations; that are intended for reuse; whose
application involves safety of life; and whose development will involve the commitment of
significant DoD resources. V&V are also required when existing models and simulations undergo
major upgrade or modification and will be incorporated into the development and life-cycle
management processes for all major M&S. V&V are encouraged for all major M&S currently in
use in the DoD.




The requirement to V&V M&S developments that require accreditation establishes the need to
V&V federations or synthetic environments that will be used in the acquisition process including
test and evaluation.

2.4 Service Regulations
2.4.1 Army Policies, Procedures, and Guidelines

Army Regulation (AR) 5-11, Management of Army Models and Simulations, prescribes policy
and guidance and assigns responsibilities for the management of Army models and simulations.
Included in this regulation is the Army policy on VV&A.

Of interest to Army testers is the requirement that “VV&A activities will be included in the
simulation support plan required for all Army acquisition strategies for Acquisition Category I and
IT and non-major programs. A summary of the VV&A status of M&S used or proposed for use
to support test and evaluation for an acquisition program, to include resources required, will be
included in the program's Test and Evaluation Master Plan (see DoD 5000.2-R).”

In addition, “VV&A for a federation of M&S will adhere to not only the general VV&A policies
and procedures for each individual M&S, but will also consider system compliance, compatibility,
and interoperability requirements. VV&A of a federation will ensure credible results of the

integrated system as a whole. Each unique application configuration of a federation requires
VV&A.”

With regard to accreditation, the regulation states that “M&S used to support major DoD
decision making organizations and processes (such as the Defense Planning and Resources Board
(DPRB); the Defense Acquisition Board (DAB); the Joint Requirements Oversight Council
(JROC); and the DoD Planning, Programming, and Budgeting System (PPBS)) will be accredited
specifically for that usage by the applicable Army application sponsor.”

It goes on to say “Accreditation is a management responsibility of the application sponsor,
assisted by the V&V agent. The specific use of the M&S must be considered in context with its
capabilities and limitations. Accreditation includes data inputs, scenarios, and the operators-
analysts-trainers who will use the M&S.”

The Army regulation does provide for the accreditation of M&S for a generic set of applications.
However, each specific usage of that M&S still requires accreditation by the specific application
Sponsor.

Department of the Army Pamphlet (DA PAM) 5-11, Verification, Validation, and Accreditation
of Army Models and Simulations, gives procedures for the "Army Model and Simulation
Management Program" (AR 5-11). The objective of this pamphlet is to assist the models and
simulations developer, proponent, and application sponsor in conforming to the VV&A policies
prescribed in AR 5-11. This pamphlet also provides guidance for the development, execution, and




reporting of all VV&A activities. This pamphlet does not cover data certification procedures, but
it does address data certification in reference to proper M&S use.

DA PAM 5-11 is currently under revision to update procedures for the Army Model and
Simulation Management Program. It will provide new guidance for compliance with the high

level architecture (HLA) and revised instructions for the development, execution, and reporting of
all VV&A activities.

2.4.2 Navy Policies, Procedures, and Guidelines

The Secretary of the Navy Instruction (SECNAVINST) 5200.40, Verification, Validation, and
Accreditation (VV&A) of Models and Simulations, is the Navy’s implementation of DoD
Directive 5000.59 and DoD Instruction 5000.61 that requires the DoD components to establish
VV&A policies, procedures, and guidelines for M&S applications. It applies to both Navy and
Marine Corps activities.

The instruction states that M&S activities that are “...used significantly in supporting the
development of either the Department of the Navy (DON) program objectives memorandum
(POM) or analysis of alternatives” will be verified and validated, as set forth in the instruction,
prior to their use. The instruction also requires that these M&S activities must be accredited by
the appropriate accreditation authority prior to using them in support of the above applications. It
does allow, however, the accreditation authority to tailor the VV&A process to meet specific
requirements and objectives while working within existing resource constraints. The accreditation
authority is specified in SECNAVINST 5000.2B, Implementation of Mandatory Procedures for
Major and Non-Major Defense Acquisition Programs and Major and Non-Major Information
Technology Acquisition Programs.

The instruction also contains a description of the Navy’s M&S development process with key
elements of the VV&A process emphasized throughout.

2.4.3 Air Force Policies, Procedures, and Guidelines

Air Force Instruction 16-1001, Verification, Validation and Accreditation (VV&A), requires that
all Air Force M&S applications supporting the major DoD decision making organizations or
processes specified in DoD 5000.59 (paragraph D.8) and Air Force input to these DoD
organizations will be accredited for their intended purpose. The instruction further states that all
executed V&V activities will support the model acceptance/accreditation requirements defined by
the accreditation authority.

Like the previous service policies, procedures, and guidelines, this instruction also contains a
VV&A process. Unlike the other services, however, this process does not appear to be tied to
the M&S requirements but rather to accreditation requirements established by the accreditation
authority. The minimum accreditation requirements cited appear to focus more heavily on M&S
development history, past applications, configuration control and similar requirements. To be fair,




however, the instruction does require the M&S capabilities and credibility, based on V&V status
to be compared to the application criteria.

2.5 Assessment of Current ADS VV&A Methodologies

There are currently three references available, or in the process of being published, that are of
extreme importance to those interested in the use of ADS-enhanced test environments. The first
of these documents, the Department of Defense (DoD) Verification, Validation, and
Accreditation (VV&A) Recommended Practices Guide, describes an overall methodology for the
conduct of VV&A. The remaining two documents, the Recommended Practice for Distributed
Interactive Simulation --Verification, Validation, and Accreditation and the High Level
Architecture (HLA) Federation Development and Execution Process (FEDEP): VV&A Overlay,
describe the VV&A methodologies used for the two most prominent forms of distributed
simulation currently practiced.

2.5.1 Department of Defense Verification, Validation, and Accreditation Recommended
Practices Guide

The DoD VV&A RPG is an outstanding guide that contains something for every developer and
user in DoD involved in the VV&A of an ADS-enhanced test environment.

It contains sections that provide to the decision makers a quick overview of VV&A and
information on the accreditation process. It also provides program managers a quick overview of
what VV&A are all about as a necessary introduction. Program managers will also be interested
in the principles and processes of VV&A as they incorporate these into their programs. Finally, it
assists program managers in preparing senior decision makers for the accreditation decision.

The technical staff, whose job is to do the actual V&V, should read the entire document. In
addition to the sections noted above, it will give users valuable guidance on specific techniques
that are used in V&V and will provide common reporting formats to help them document the
VV&A effort. The current DoD VV&A RPG is available at the DMSO website
(www.DMSO.mil).

The DoD VV&A RPG is currently under revision and will soon be released for general use. The
revision will incorporate the use of web technology to allow the user to navigate a focused path
based upon the user’s function with respect to VV&A. The program manager may follow a
thread that addresses VV&A at the program level or may follow specific links for more detailed
information. The practitioner can immediately access detailed information on how to conduct
VV&A. The revised RPG is scheduled to be available on the DMSO web site in March 2000.




2.5.2 Recommended Practice for Distributed Interactive Simulation --Verification,
Validation, and Accreditation

The Recommended Practice for Distributed Interactive Simulation--Verification, Validation, and
Accreditation (DIS RPG) establishes guidelines for the VV&A of DIS exercises and includes the
use of DIS-enhanced test environments. It provides “how to” procedures for planning and
conducting DIS exercise VV&A.

The DIS RPG is intended for use by persons responsible for or participating in DIS-enhanced test
environment VV&A activities (e.g., VV&A agents, VV&A teams, test managers, test architects).
It also provides VV&A guidance to enhanced test environment users/sponsors and developers.

The DIS RPG (Institute of Electrical and Electronics Engineers [IEEE] 1278-4) is part of a set of
IEEE standards (IEEE 1278) and supporting documentation that includes standards for
application protocol and communication services; profiles standards to support DIS
interoperability; a recommended practice for exercise management and feedback that provides
guidelines for setting up and conducting a DIS exercise.

2.5.3 HLA VV&A FEDEP Overlay Process

An RPG for high level architecture (HLA) VV&A has not yet been published but is presently
being worked. The HLA VV&A process has been developed and mapped to the HLA
development process, known as the federation development and execution process (FEDEP)
model. The mapping of the VV&A process to the FEDEP allows the user of an enhanced ADS
test environment to tailor the VV&A effort to the test. Information about the HLA VV&V
FEDEP overlay process is available from DMSO.

Once the VV&A effort is tailored, the DoD VV&A RPG can be used to provide decision makers,

program managers, and technical staff valuable guidance on the VV&A process until such time as
the HLA VV&A RPG is published.
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3.0 VV&A’s Role in JADS JTF Distributed T&E

As mentioned previously, the JADS JTF conducted three tests of currently fielded systems using
an ADS-enhanced test environment. The SIT and EW Test were primarily hardware-in-the-loop
(HWIL) tests, or used hardware-in-the-loop simulations in place of the actual hardware. Both
utilized existing facilities with well-documented, verified and validated simulations. The ETE
Test, however, was required to develop, or modify, large-scale battlefield simulations and had to
design and develop a simulation of the major component of its ADS-enhanced test environment.
All three tests were different in both the way they developed the ADS-enhanced test environment
and the way they applied the VV&A process. The SIT and EW Test were primarily concerned
with the verification and validation of the environment. The nodes were already verified and
validated. The ETE Test, on the other hand, had to first V&V the nodes and then V&V the
environment.

3.1 System Integration Test VV&A

A major objective of the SIT was to evaluate the validity of the missile performance data obtained
using the ADS configurations. V&V methods developed for this purpose were consistent with
those in the DoD Verification, Validation and Accreditation (VV&A) Recommended Practices
Guide, specifically bottom-up testing, functional testing, data integration testing, predictive
validation, and comparison testing.

The missile HWIL simulations had been previously verified for their intended uses. Therefore, the
~ distributed test verification was to confirm that the ADS configuration operated as designed when
the nodes were real time linked through an ADS network and could be used to replicate an actual
live fire test including the necessary data collection. Verification was an incremental and iterative
process beginning pretest and continuing throughout the missions. The structured approach began
with systematic check-out of each stand-alone simulator/facility, followed by testing of each pair
of linked nodes, and culminated with the check-out of the complete linked architecture consistent
with the bottom-up testing method in the DoD RPG.

The objective of the validation process was to demonstrate that the performance of the missile in
the HWIL lab, driven by data from the aircraft, was consistent with that of an actual missile live
fire profile under the same conditions.

The preferred method for validation would be to replicate previous live fire test profiles using the
ADS configuration and to directly compare results using quantitative techniques. However,
several complications prevented this direct comparison.

Because of these complications, the validation method employed used a multistep process.

- The validity of the missile HWIL simulation itself was established by comparison to live fire
data consistent with the predictive validation method in the DoD RPG.
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- The validity of each SIT linked run was judged by missile experts based on a qualitative
assessment of whether the missile HWIL simulation responded properly to the inputs received
during the run.

- The validity of selected SIT linked runs was established by comparison to HWIL lab stand-
alone runs, consistent with the comparison testing method in the DoD RPG. NOTE: In
this case, the missile HWIL simulation was employed as a truth source for data comparison
purposes, since it was a validated representation of the actual missile (as established in the
first step above).

This approach compared statistical distributions of significant performance parameters, affording
a higher level of confidence in the comparisons. In addition, this technique allowed for the
validation of profiles for which no live data existed.

3.2 End-To-End Test VV&A

The ETE Test was designed to evaluate the utility of ADS to support testing of C4ISR systems.
The test focused on the Joint Surveillance Target Attack Radar System (Joint STARS) as one
component of a representative C4ISR system. The ETE Test also evaluated the capability of the
JADS Test Control and Analysis Center (TCAC) to control a distributed test of this type and
remotely monitor and analyze test results.

Since JADS is a DoD-sponsored joint test, the overall guide for the V&V of the JADS End-to-
End (ETE) Test was the DoD VV&A4 RPG. The JADS ETE Test utilized the IEEE Standard
1278 for DIS to develop its ADS-enhanced test environment. The DoD VV&A4 RPG advocated
the use of the DIS nine step VV&A process for the VV&A of the DIS-enhanced test
environment.

The DIS nine step VV&A process was developed with the knowledge that it must be tailored to

each individual use. The tailoring of the VV&A process resulted in the JADS ETE Test VV&A
process model shown in Figure 1.
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Figure 1. JADS ETE Test VV&A Process Model

In the JADS ETE Test VV&A process model, test events consisting of planning, constructing and
assembling the synthetic environment (SE); integrating and testing the SE; accrediting the SE; and
conducting the test all proceed on the left side from top to bottom. The V&V events including
documentation proceed to the right for each major test event.

The major change from the DIS nine step VV&A process was the inclusion of the ADS-enhanced
test environment accreditation as a part of the test process, resulting in an eight step V&V
process. Accreditation is not a part of the DIS exercise process in the DIS VV&A process
model. Instead, it is shown as a part of the VV&A process and by implication is not something
that is required prior to conducting the DIS exercise. When ADS is used in support of
operational and developmental testing, accreditation of M&S is a management function and is a
mandatory part of the test process.

The V&V of the ETE Test ADS-enhanced environment were based upon the functional
requirements and acceptability criteria that were taken from the test plans and other documents
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that describe the test environment. The V&V agent developed the V&V plan by identifying the
tasks required to satisfy these requirements and the acceptability criteria in a manner that matched
and complemented the test activity plan, test requirements, component requirements, available
resources, and timelines.

3.3 Electronic Warfare Test VV&A

A major objective of the EW Test was to evaluate the validity of the ADS-produced engagements
when compared to the open air range (OAR) and hardware-in-the-loop (HITL) representations of
the same engagements. The EW Test team had two opportunities to accredit the Phase 2 test
environment. The first opportunity occurred pretest and used the results of the formal acceptance
and integration testing JADS accomplished as part of the test preparation and rehearsal. The
second opportunity used the correlation of the ADS-based testing with the results from the OAR
test and from the HITL test to determine if the results from the federation were valid. The efforts
undertaken to accredit the federation are described below.

3.3.1 Phase 2 V&V

The results of the Phase 2 federate acceptance test (FAT) and federation integration tests (FIT)
were presented to the accreditation board prior to the JADS test readiness review. The team
reported that in three instances the aircraft appeared to hover. The cause could not be established
and the board was concerned that other issues might be present that would make the data invalid.
The accreditation authority gave the EW Test team a chance to remedy or address the hovering
aircraft issue and look for other issues before executing Phase 2 as scheduled. The hovering
aircraft was addressed and no other issues were found. The federation was accredited. However,
the V&V plan had to be republished after Phase 2 execution to satisfy the accreditation board.

The EW Test architecture used several software components that were not models in the
traditional sense. These components fit into two categories. The first category was HLA-
compliant software that acted as a gateway to the federation allowing either a non-HLA-
compliant model or data collection software to interface with the rest of the federates. The
critical issues for this software were that data were not corrupted and that data were not delayed
excessively as they were passed through the gateway. The second category was HLA-compliant
software that published data from a script. In this software, the critical issues were the validity of
the script and ensuring the software did not corrupt or delay the data. Neither category of
software was independently accredited. The EW Test team used an acceptance test to verify that
the critical issues were met. The acceptance testing supported the V&V of the software and each
component was accredited as part of the federation.

3.3.2 Phase 3 V&V
The Phase 3 test environment was the same as in Phase 2 except for the jammer federate.
Consequently, for Phase 3, the V&V addressed critical functionality and fidelity aspects of the

jammer in the installed systems test facility (ISTF). V&V addressed three key data sources: threat
parameters, jammer parameters, and aircraft radar cross section. Accreditation of the threats
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consisted of a documentation search and key personnel interviews to determine limitations that
could impact the JADS effort. During V&V for Phase 2, JADS was able to find limited
accreditation information on the Air Force Electronic Warfare Evaluation Simulator (AFEWES)
threats. Accreditation information was directed at a threat baseline established through the
intelligence community and documented in the electronic warfare integrated reprogramming
(EWIR) database. VV&C were provided by AFEWES following established OAR quality control
procedures. On the receiver side of the jammer, threat parameters from AFEWES were
transformed by Advanced Tactical Electronic Warfare Environment Simulator (ATEWES) radio
frequency (RF) signal generation capabilities (e.g., correct power, correct RF waveform). VV&C
of threat parameters were performed prior to the FAT by Georgia Tech Research Institute
(GTRI) and approved. Due to the critical functions ATEWES performed, continuous monitoring
of threat parameters was done during Phase 3 execution. Aircraft radar cross section was
approved by the EW Test integrated product team (IPT) and the VV&C were provided by the
results of AFEWES quality control procedures. No issues were identified with key data sources
during Phase 3 V&V. The results of these V&V activities were reported to and approved by the
JADS accreditation board prior to test execution.
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4.0 VV&A Lessons Learned

Several lessons were learned, or relearned, during the VV&A of the three JADS tests. They are
presented here in roughly the same order as they would apply during the VV&A of a test
environment.

The primary role of V&V during the conduct of an ADS-enhanced test is to reduce risk and meet
policy requirements. The tester must have a high degree of confidence that the ADS-enhanced
test environment will work prior to conducting costly and resource intensive test events. V&V
can provide that high degree of confidence. The greater the risk, the more V&V are required.
Low risk test environments require only enough V&V to meet policy requirements.

Requirements must exist before any V&V can be conducted. This is all right because a federation
needs requirements before it can be developed. If the developer of the federation cannot state
what it is supposed to do, it is extremely difficult to build and V&V the federation. This holds
true for both the overall federation and the individual federates that comprise the federation. The
level of V&V should match the level of sophistication of the requirements and their associated
acceptability criteria. When the requirements and acceptability criteria are conceptual in nature,
only conceptual V&V can be conducted. As the requirements become more detailed and refined,
the V&V should become more detailed and refined.

Involve the accreditation folks early in the process. They are responsible for developing the
acceptability criteria based upon the test requirements. The V&V plan, with its associated cost
estimate, cannot be developed until the acceptability criteria are agreed upon between the test
manager and the accreditation authority.

Acceptability criteria are specifications the federates and federation must meet. V&V are the
testing required to determine how well they meet specifications. Requirements must exist before
acceptability criteria can be developed. Acceptability criteria are a measure of the risk the
accreditation authority is willing to accept prior to conducting the test.

If a V&V activity does not reduce risk it is probably not needed. The developer wants to know
how well the federates and federation meet the requirements in order to proceed with minimal
risk. Risk reduction is important because there are always a limited number of test events, either
because of money, time, or limited availability of test assets. Therefore, the tester wants to
maximize the value received from a test event and minimize the chance of something going wrong
that would prevent collecting valid system under test (SUT) data. This is done by conducting
V&V.

V&V are affordable, provided they are integrated into federates and federation testing. The
developer’s first thought should be what do I want my federation to do. The second thought
should be how am I going to test or V&V it. The V&V process must be integrated into the test
process from the beginning.
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Most testers already do V&V; they just don’t realize and document them as such. A test
developer needs to know if the ADS-enhanced test environment provides valid SUT data prior to
using it. To accomplish this a series of tests that will reduce the risk of proceeding is developed.
This series of tests, if documented, can become the V&V required prior to accreditation.

Tailor the V&V process. Unneeded V&V Kkill trees, cost time and money, and do nothing to
reduce risk.

It is often impossible to fully validate an ADS-enhanced test environment. This is because the
real world depicted by the environment is nonexistent or is not well documented. An example
would be an enemy corps rear area. We can depict them doctrinally, but until they take to the
field, we can not validate our depiction. Validation of an ADS-enhanced test environment is often
a matter of getting a group of subject matter experts (SME) to agree that your test environment is
a valid representation of reality without actually knowing what reality is. Involve the

accreditation authorities in selecting the SMEs and they will be more willing to accept their
findings.

No complex system is ever used the way the designef thought it would be used. This will have an
impact on V&V. V&V should be able to detect this deviate usage and determine what effect it
will have on the system and the synthetic environment.

V&YV should consider breakdowns or faults in the SUT. In our zeal to build perfect simulations,
we often forget that everything breaks or malfunctions at some point in its usage. Often,
reliability data or predictions are available to use in the simulations. V&V must determine that the
simulations behave according to the reliability data or predictions.

V&V are never-ending processes. The tester always needs to know if the ADS-enhanced test
environment is working correctly. For complex systems of systems environments, the tester must
conduct V&V while collecting SUT data in order to prove post-test that valid SUT data have
been collected. Additionally, the ADS-enhanced test environment may not exist in its test
configuration until the first test event is conducted. Also, complex test environments may vary
slightly from one test event to another and still be valid. Conducting some form of V&V during
each test event will tell the tester that the test environment is valid.
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5.0 Guide to the VV&A of an ADS-Enhanced Test Environment

As stated in the lessons learned, the VV&A of an ADS-enhanced test environment should
proceed hand-in-hand with the design and development of the environment. The JADS Special
Report—A Test Planning Methodology-From Concept Development Through Test Execution at
www.JADS.abq.com' outlines the steps in planning and implementing an ADS-based test. The
methodology tailors the steps given in the HLA FEDEP model to test and evaluation applications,
resulting in an ADS-enhanced test environment. This is an outstanding guide on how to plan an
ADS-based test and is highly recommended.

This guide to the VV&A of an ADS-enhanced test environment will associate the appropriate
VV&A activities with the activities contained in the ADS-based test planning and implementation
process.

Included in the test planning methodology is a top-level test concept development process that
incorporates decision elements associated with the use of ADS for test and evaluation. This test
concept development process includes Step 8, Evaluate Adequacy of the Environment. The
purpose of this step is to satisfy the test planners that the conceptual ADS-enhanced test
environment is rich enough in terms of meaningful interactions to support a sound test. This can
also be considered as early conceptual model validation and further supports the lesson learned
that we often perform V&V and don’t realize it. In fact, by documenting the process the tester
could partially satisfy the requirement to perform conceptual model validation.

The HLA FEDEP model lists six steps needed to develop and execute an ADS-based test. It
should be noted here that these six steps might involve loop-backs as the development and
execution of the test proceeds. When a loop-back occurs, the corresponding V&V will be
repeated if changes are made to the design or execution of the test. The six steps, as listed in the
test planning methodology, are

Step 1: Define Distributed Test Objectives

Step 2: Develop Conceptual Model

Step 3: Design Distributed Test

Step 4: Develop Distributed Test

Step 5: Integrate and Test Architecture

Step 6: Execute Distributed Test and Analyze Results

An ADS-based test has the requirement that the ADS-enhanced test environment and its
components must be accredited before the test can be executed. Since the accreditation authority
is in the test development and execution chain, a step needs to be added to the model between
step 5 and step 6. Step 5a becomes “Accredit ADS-Enhanced Test Environment.”

1 After 1 March 2001 refer requests to Headquarters Air Force Operational Test and Evaluation Center History
Office (HQ AFOTEC/HO), 8500 Gibson Blvd. SE, Kirtland Air Force Base, New Mexico 87117-5558, or SAIC
Technical Library, 2001 North Beauregard St., Suite 80, Alexandria, Virginia 22311.
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5.1 Step 1. Define Distributed Test Objectives

From the test planning methodology, the test sponsor or evaluator and the distributed test
development team define and agree on a set of objectives and document what must be
accomplished to achieve those objectives. This is a test planning step and is addressed by the
test planning methodology. (JADS Special Report—A Test Planning Methodology-From
Concept Development Through Test Execution)

Early in this step the test manager should appoint a V&V lead. If the test manager is the
accreditation authority, also appoint an accreditation team lead; if not ask the accreditation
authority to appoint an accreditation team lead to be a member of the IPT for the test.

As the set of objectives for the test matures, the accreditation team lead and the V&V lead should
discuss accreditation requirements and how the V&V will be conducted. Broad requirements and
acceptability criteria should be arrived at so that the V&V plan can be developed. Issues such as
V&V products required by the accreditation team, independent V&V versus in-house V&V, and
the role of contractors, if any, in the V&V need to be agreed upon and documented. It is also
helpful for them to identify SMEs, to be used throughout the test and V&V, who are acceptable
to both the test manager and the accreditation authority.

The accreditation team lead also needs to find out if the accreditation authority wants an
accreditation team from within the accrediting organization (SIT and EW Test) or a team
composed of subject matter experts from outside the organization (ETE Test). Once this is
accomplished, write an accreditation plan describing the composition of the accreditation team,
the accreditation objectives, and the broad accreditation requirements and acceptability criteria.

It is at this point that the overall V&V plan, describing the tailored process that will be used by
the V&V team and the roles of the members of the IPT, should be written. This plan will be
nonspecific with regard to actual V&V activities as the actual simulations, nodes, requirements,
and acceptability criteria for the ADS-enhanced test environment have yet to be determined. It
will match major V&V events with major test events and describe the specific V&V events that
will be conducted to meet the previously agreed upon broad acceptability criteria. It will also
identify future V&V plans that will be specific in nature. This plan will be used to cost the V&V
process.

It will also describe in some detail how the conceptual model will be validated as this validation
will occur prior to firm requirements being developed. Finally, it must identify the types of data
required to evaluate how well the ADS-enhanced test environment meets the test objectives.
These must be done at this step so that the test designer can make provisions for the collection of
these data in the test design. The test manager must approve this plan after review by the test
designer, schedule personnel, resource personnel, and the accreditation authority or
representative.
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Early validation of the conceptual model may begin during this step as SMEs are employed to
review the federation objectives, approach, and technologies. The efforts of these SMEs should
be documented for future use. Any work that tries to determine how well the ADS-enhanced test
environment will represent the real environment should be considered as conceptual model
validation.

5.2 Step 2. Develop Conceptual Model

A representation of the real-world domain of interest is developed and described in terms of a
set of required objects and interactions. Most of the activities under this step are addressed by
the test planning methodology. (JADS Special Report—A Test Planning Methodology-From
Concept Development Through Test Execution)

This step is composed of three activities that are very important to the VV&A of an ADS-
enhanced test environment.

5.2.1 Activity 2.1 — Develop Scenario

The basis for the V&V of the scenario(s) to be used in the test must be established here. The
V&V team must work closely with the scenario developers, documenting data sources, doctrinal
sources, and fidelity requirements. The requirements for the V&V of the scenario including the
accrediting authority for the scenario should have been identified in the V&V plan developed
during the previous step.

5.2.2 Activity 2.2 — Perform Conceptual Analysis

At this point that the distinction among test team members and V&V team members becomes
fuzzy. The purpose of this activity, for the test team members, is to ensure that the conceptual
model maps to the objectives, scenario, doctrine and tactics, and fidelity requirements of the test.
In other words, determine how well the federation represents the real-world test environment and
is the representation adequate. Do this in order to reduce risk prior to proceeding with the
development of the federation. The V&V team wants to do the same thing. The two teams, if
they are composed of different people, should work together within the IPT structure to ensure
that this activity provides the required degree of risk reduction to the test manager, as this is its

primary purpose.

With respect to the accreditation of the ADS-enhanced test environment, the validation of the
conceptual model is a freebie. The results will be overshadowed by the validation of the
constructed federation, and the accreditation decision will be based upon the performance of the
federation, not a conceptual model. As stated above, conceptual validation is conducted in order
to reduce risk.
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5.2.3 Activity 2.3 — Develop Distributed Test Requirements

This is probably the most important activity, with respect to V&V, in the test planning
methodology. Requirements to the person conducting V&V are like specifications to a person
building a system. They dictate what the federation and its federates have to do to satisfy the
test’s objectives and measures. As stated in the test planning methodology, they fall into several
broad categories. These categories are fidelity requirements, interaction requirements, latency
requirements, data reliability requirements, and data analysis requirements. All require V&V
effort to determine how well the federation and its federates meet the requirements.

It is critical that the V&V team be a part of the IPT and participate in the development of the
requirements. The team can offer valuable insights as to what is measurable quantitatively and
what must be measured qualitatively. It is equally important to include the accreditation team
lead who has the responsibility of working with the test director and the accreditation authority to
develop the acceptability criteria.

If the requirements state what the federation and its federates should do, the acceptability criteria
state the minimum acceptable performance of the federation and its federates. Ideally, the tester
would like for any simulation of a system, or process, to be perfect. Practically, close is often
good enough. The acceptability criteria define close. If the federation and its federates fail to
meet acceptability criteria, the accreditation team has the option of recommending that the
federation be modified to meet the criteria or that the test proceed at the observed level of
performance.

Once the requirements and acceptability criteria are identified, the detailed V&V plan(s) may be
developed stating the specific V&V activities to be performed during the design, development,
integration and testing of the federation. The test manager must approve these plans after review
by the test designer, schedule personnel, resource personnel, and the accreditation team.

5.3 Step 3. Design Distributed Test

Distributed test participants (federates) are determined, and required functionalities are
allocated to the participants. (JADS Special Report—A Test Planning Methodology-From
Concept Development Through Test Execution)

The V&V team will need to work closely with the designer during this phase as it functions as a
quality control team for the test manager. Its responsibility is to verify that HLA federation and
federate rules have been followed, where applicable, and that the federation and federates
conform to the object model template. It should also document any deviations from the HLA
rules and the reason why the deviations were required.

The V&V team will also verify that the detailed design will meet the acceptability criteria arrived

at during the last step and that the objectives of the test will be met by the proposed design. The
design team will also conduct all or most of these tasks. The V&V team provides a second set of
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eyes, with a slightly different perspective, to ensure that the design is adequate and to reduce risk
within the test. The use of modeling tools, to model the federation and its federates, is
recommended as a V&V or design tool during this step.

Finally, the V&V team will verify that adequate provisions are made in the design for the
collection of data to V&V the final federation as assembled.

5.4 Step 4. Develop Distributed Test

The federation object model (FOM) is developed (if HLA is implemented), participant
agreements on consistent databases/algorithms are established, and modifications to federates
are implemented (as required). (JADS Special Report—A Test Planning Methodology-From
Concept Development Through Test Execution)

This step is a continuation of the previous step and the V&V effort will be directed toward
reducing risk. As federates are modified, they will be tested to ensure they meet requirements and
that they continue to be HLA compliant.

The major emphasis at this point should be on ensuring that the federation will satisfy the test’s
requirements and objectives and less on standards compliance. The purpose of V&V is not to act
as a standards policeman. Given the choice of a successful test meeting all requirements and
objectives, or blind adherence to a standard, most test managers will decide on the former.
Deviations from standards should be documented and reported to the standards authority along
with the “fixes” employed to make the test environment work.

As they are identified, components of the federation, to include hardware items, may be procured
and tested for HLA compliance and functionality. Items such as routers, crypto devices, and
leased communication lines may also be tested and characterized within the federation
configuration. It is recommended that a test bed federation with dummy federates be established
using all of the actual hardware components before moving to the next step. The dummy
federates receive and publish data in the same manner, and at the same rate, as the actual federates
are expected to perform. This allows the test bed to experience the same interactions and data
flow as the actual federation. Interactions and data flow may be determined from the model of
the federation recommended in the previous step.

Using the test bed, hardware upper limits can be established for data flow within the federation,
and the effects of changes to the architecture and data flow can be easily observed. Proper
documentation is essential at this point, especially if changes are made to the architecture that
deviates from the HLA standard.

5.5 Step 5. Integrate and Test Architecture
All necessary distributed test implementation activities are performed, and testing is conducted

to ensure interoperability requirements are being met. (JADS Special Report—A Test Planning
Methodology-From Concept Development Through Test Execution)
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Up to this point, the purpose of the V&V conducted was to reduce risk. The V&V conducted
during this step will be used to convince the accreditation team and the accrediting authority that
the ADS-enhanced test environment, or federation if HLA is used, meets the acceptance criteria
or at least performs well enough to proceed with the test.

V&V activities must be coordinated with the integration and functionality activities conducted by
the test team. Ideally, no additional resource requirements will be placed on this step because of
V&V. The purpose of this step is to assemble the ADS-enhanced test environment and determine
how well it functions. Functionality is measured in terms of how well the environment meets its
requirements. V&V also need to determine and document how well the environment functions.
Whether it is called functionality testing or V&V is immaterial, both have the same objective.

Compliance issues should have already been answered and documented. That is why the use of
the previously mentioned test bed is recommended. Deviations from HLA standards, in order to
make the ADS-enhanced test environment meet requirements, will be more readily accepted than
a HLA-compliant test environment that does not meet requirements.

Occasionally, a system or system of systems is so complex that the ADS-enhanced test
environment only exists during actual test events. An example was the JADS ETE Test that
contained an aircraft flying at 35000 feet over Texas. Because these events are often costly in
terms of time and resources, the test manager is reluctant to allocate one of these events to V&V.
Integration and functionality testing sufficient to satisfy the test manager that the ADS-enhanced
test environment has a high chance of success during an actual test trial can take place on the
ground. V&V of the almost real ADS-enhanced test environment can also be conducted to
answer how well the environment meets the test’s requirements. However, if the test
environment exists only during the test, the V&V conducted are again risk reduction events.

5.5.1 Step 5a. Accredit ADS-Enhanced Test Environment

This is probably the easiest step in the process provided the previous VV&A activities have been
performed as suggested. You normally do not arrive at this point in the process unless the ADS-
enhanced test environment is performing well enough to satisfy the acceptability criteria
established by the accreditation authority. In addition, if you have fully involved the members of
the accreditation team in planning and conducting the V&V events, they already know how well
the ADS-enhanced test environment meets the acceptability criteria. This is especially true if you
provide them with the supporting documentation as it is produced, rather than dumping all of it
on them just prior to the accreditation meeting.

Obviously, if the actual test environment has not been verified and validated, as described in the
last step, the accreditation of the actual test environment cannot take place until after the test
event(s) has been conducted. The accreditation will be based on the actual test performance of
the environment and will confirm that the data collected during the test are valid. The
accreditation team should meet prior to the test and consider the V&V conducted during the
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integration and testing of the “near” actual test environment. It can still recommend proceeding
to test with the stipulation that the final accreditation will not occur until after the test.

If this is not acceptable the accreditation authority will have to be willing to accept the allocation
of the first test event to V&V with the understanding that if the test environment is subsequently
accredited, the data collected during the V&V are valid SUT data.

5.6 Step 6. Execute Distributed Test and Analyze Results

The distributed test is executed, outputs are generated, and results provided. (JADS Special
Report—A Test Planning Methodology-From Concept Development Through Test Execution)

Why V&V after the ADS-enhanced test environment has already been accredited? Well, simply
put, most ADS-enhanced test environments are so complicated that the only way you can tell they
are functioning correctly is to repeat some of the V&V activities during the test event. In order to
prove that you have collected valid test data, you must establish that the ADS-enhanced test
environment was meeting its requirements.
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6.0 Summary
This report has established a basis for the VV&A of an ADS-enhanced test environment.

It has done so by reviewing the directives, regulations, and formal processes that apply to the
VV&A of an ADS-enhanced test environment. They all have some differences in detail, but they
all possess the common thread that if an ADS-enhanced test environment is used during the
testing of a military system, it must first undergo VV&A.

Examples of the VV&A processes used by the three ADS-enhanced tests conducted by JADS
were presented to demonstrate how VV&A may be tailored to fit the particular needs of a test.
The three tests were from widely different test domains, used different ADS technologies, and yet
were successfully verified, validated and accredited.

VV&A lessons learned during the conduct of the three tests were presented. The two most
important lessons learned were that V&V are affordable if performed in conjunction with test
design, integration, and functionality testing and that V&V reduce risk for the tester. If done
wisely, V&V can provide a benefit to the tester, as opposed to being an onerous task required by
regulation.

The last section of this report, the guide to conducting V&V of an ADS-enhanced test
environment, is purposefully written in general terms to emphasize that each test must tailor the
specifics of the VV&A process to its needs and requirements. What is critical is that VV&A must
start at the beginning of the test process and the people involved must be an integral part of the
test IPT. Once the test process begins areas of the test that exhibit the highest risk should be
identified. The majority of the VV&A effort should be concentrated in those areas.

V&V can reduce risk!
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www.JADS.abq.mil

27







ADS
AFEWES

AFI

AR
ATEWES
C4ISR

DAB
DAPAM
DIS
DMSO
DoD
DON
DPRB
DSM
DT&E
ETE
EW
EWIR
FAT
FEDEP
FIT
FOM
GTRI
HITL
HLA
HWIL
TEEE
IPT
ISTF
JADS
Joint STARS
JROC
JT&E
JTF
M&S
MAIS
MDAPS
MSEA
OAR
OSD

Annex B: Acronym List

advanced distributed simulation

Air Force Electronic Warfare Evaluation Simulator, Fort Worth, Texas;
Air Force managed with Lockheed Martin Corporation

Air Force instruction

Army regulation

Advanced Tactical Electronic Warfare Environment Simulator
command, control, communications, computers, intelligence,
surveillance and reconnaissance

Defense Acquisition Board

Department of the Army pamphlet

distributed interactive simulation

Defense Modeling and Simulation Organization, Alexandria, Virginia
Department of Defense

Department of the Navy

Defense Planning and Resources Board

digital system model

developmental test and evaluation

JADS End-to-End Test

JADS Electronic Warfare Test

electronic warfare integrated reprogramming database
federate acceptance test

federation development and execution process

federate integration test

federation object model

Georgia Tech Research Institute, Atlanta, Georgia
hardware-in-the-loop (electronic warfare references)

high level architecture

hardware-in-the-loop (system integration references)
Institute of Electrical and Electronics Engineers

integrated product team

installed systems test facility

Joint Advanced Distributed Simulation, Albuquerque, New Mexico
Joint Surveillance Target Attack Radar System

Joint Requirements Oversight Council

joint test and evaluation

joint test force

modeling and simulation

Major Automated Information System

major defense acquisition programs

modeling and simulation executive agent

open air range

Office of the Secretary of Defense
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OT&E
POM

PPBS

RF

RPG

SE

SECNAV
SECNAVINST
SIT

SME

SUT

T&E

TCAC

USD (A&T)
V&V

VV&A

VV&C

operational test and evaluation

program objectives memorandum

Planning, Programming, and Budgeting System

radio frequency

recommended practices guide

synthetic environment

Secretary of the Navy

Secretary of the Navy instruction

JADS System Integration Test

subject matter experts

system under test

test and evaluation

Test Control and Analysis Center at JADS, Albuquerque, New Mexico
Under Secretary of Defense for Acquisition and Technology
verification and validation

verification, validation and accreditation

verification, validation and certification
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